

Estimated Date	Activity
<b>March 2012</b>	<ol style="list-style-type: none"> <li>1. Begin researching and updating resources within Salt Lake County</li> <li>2. Begin discussing timeline, and protocol for installation of new software for 2-1-1 resource database.</li> <li>3. Data analysis for first Annual Report. Published by April 1st 2012</li> <li>4. Family Event with Latinos in Action (possible partnership for statewide expansion)</li> <li>5. Meet with the following entities to begin collaborative efforts: WIC, MCH, Children’s Museum, Learn the Signs Act Early</li> <li>6. Research child health care providers in targeted South Salt Lake area</li> <li>7. Head Start contract in place.</li> <li>8. Ongoing activities to expand growth in Utah County</li> </ol>
<b>April 2012</b>	<ol style="list-style-type: none"> <li>1. Begin implementing Protective Factor Survey with new and existing families</li> <li>2. Begin the online Family Link for ASQ—statewide</li> <li>3. Develop partnership for expansion into Salt Lake County</li> <li>4. Begin receiving ASQSEs from Head Start and entering into the state health departments' ASQ database.</li> <li>5. Ongoing activities to expand growth in Utah County</li> </ol>
<b>May 2012</b>	<ol style="list-style-type: none"> <li>1. Family Event at the First Lady's conference</li> <li>2. Compile a list of targeted of child health providers and community providers to target in South Salt Lake</li> <li>3. Begin the technical and protocol of all calls transferred to HMG UTAH</li> <li>4. Attend the HMG National Summit</li> <li>5. Parent Leadership Training through DCFS</li> <li>6. Staff Help Me Grow call center .5 FTE care coordinator</li> <li>7. Staff Help Me Grow FTE Community Liaison for Utah County through EI and EHS contracts.</li> <li>8. Ongoing activities to expand growth in Utah County</li> </ol>
<b>June 2012</b>	<ol style="list-style-type: none"> <li>1. First Networking</li> <li>2. Breakfast in Salt Lake</li> <li>3. Begin installation of Iris database in 2-1-1 Utah County</li> <li>4. Begin updating information between Salt Lake and Utah County</li> <li>5. Ongoing activities to expand growth in Utah County</li> </ol>
<b>July 2012</b>	<ol style="list-style-type: none"> <li>1. Community Liaison Hired through Salt Lake United Way</li> <li>2. 2nd Care Coordinator hired at HMG Utah</li> <li>3. Trials on protocol of updating resource database and warm transferring of calls</li> <li>4. Recruit VISTA for Salt Lake</li> <li>5. Ongoing activities to expand growth in Utah County</li> </ol>
<b>August 2012</b>	<ol style="list-style-type: none"> <li>1. Community Liaison Trained</li> <li>2. Possible rollout of the national web-based HMG family/child database</li> </ol>
<b>September 2012</b>	<ol style="list-style-type: none"> <li>1. 2nd Networking Breakfast</li> <li>2. Begin Child Health Provider Outreach in targeted area</li> <li>3. Begin Community Outreach in targeted area</li> </ol> <p>Will re-evaluate activities and complete timeline through June 2013</p>

Estimated Date	Activity
<b>October 2011</b>	
<b>November 2012</b>	
<b>December 2012</b>	
<b>January 2013</b>	<ol style="list-style-type: none"> <li>1. 3rd Networking Breakfast</li> <li>2. Family Event in Salt Lake area</li> </ol>
<b>February 2013</b>	
<b>March 2013</b>	<ol style="list-style-type: none"> <li>1. 2nd Annual Report published</li> </ol>
<b>April 2013</b>	
<b>May 2013</b>	
<b>June 2013</b>	